



FORM A

REPUBLIC OF MAURITIUS
Mauritius Meteorological Services

Indicative Procurement Plan for Financial Year July 2022 to June 2023

S.No	Type/Nature of Procurement	Project	Cost Estimate (Rs)	Procurement Method to be used	Approximate Date launching of Bid	Remarks
1	Goods	Procurement of Server for the MMS	450,000	Restricted Bidding	July 2022	
2	Works	Solar Project at Agalega	1,100,000	Restricted Bidding	Aug 2022	
3	Goods	Acquisition of new Computers and Laptops	400,000	Restricted Bidding	Aug 2022	
4	Works	New Telephone Network at Vacoas	1,200,000	Restricted Bidding	Aug 2022	
5	Goods	Acquisition of CCTV	300,000	Restricted Bidding	Sept 2022	
6	Goods	Acquisition of Air conditioner	120,000	Restricted Bidding	Oct 2022	
7	Goods	Stationery and Toners	200,000	Restricted Bidding	July/Aug 2022.	
8.	Goods	Cleaning Materials	100,000	Informal Quotation.	Sept 2022.	

Date: 08.07.2022

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

Approved:

Dr. P. Booneeedy

Ag. Director.